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FINAL  8/14/07 
 

DCR Storrow Drive Tunnel Project 
 

RESPONSE TO ADVISORY COMMITTEE QUESTIONS REGARDING THE SIX  
CURRENT STORROW DRIVE RECONSTRUCTION OPTIONS 

(Options A, B, B-3, C, D, D-3) 
 

Questions Posed by Bob O’Brien, Downtown North Association, and other 
Committee Members in Comment Letters to Commissioner Sullivan 

 
Responses Prepared by DCR and its consultants for the  

Storrow Drive Tunnel Project   
 
A. WITH RESPECT TO ALL OF THE OPTIONS:  
 
    (a)  Parkland Impacts during Construction:  
 

� Are the quality, quantity and duration of parkland impacts – e.g., the cutting of 
trees, the use of parkland space for construction staging purposes, the 
temporary loss of parkland use during construction -- subject to NEPA Section 
4(f) standards and/or comparable MEPA requirements? 
 
Response:  The Storrow Drive Tunnel project is state funded.  Section 4(f) 
standards do not apply to non-federally funded projects1; however, the project is 
subject to Massachusetts Environmental Policy Act review (MEPA).   
 
Review of the project under MEPA was initiated when an Environmental Notification 
Form (ENF) was filed in April 2006.  The Draft Environmental Impact Report (DEIR) 
is currently being prepared for submittal.  The purpose of MEPA review is “to provide 
meaningful opportunities for public review of the potential environmental impacts of 
Projects for which Agency Action is required, and to assist each Agency in using… 
all feasible means to avoid Damage to the Environment or, to the extent Damage to 
the Environment cannot be avoided, to minimize and mitigate Damage to the 
Environment to the maximum extent practicable” (301 CMR 11.01(1)(a)).  The DEIR 
provides a discussion of park impacts and of alternatives examined that could 

                                                 
1 The Section 4(f) referred to was enacted as Section 4(f) of the United States Department of 
Transportation (USDOT) Act of 1966.  Section 4(f) states that land from a significant publicly owned 
park, recreation area, wildlife or waterfowl refuge, or land of a historic site can be used for a 
transportation project only if there is no feasible and prudent alternative to the use of these resources, 
and all possible planning has been taken to minimize harm to the resource from the use.  Section 4(f) 
applies only to the actions of agencies within the USDOT, for example, were Federal Highway Fund 
Administration funds being used for the project, a demonstration of consistency with Section 4(f) and 
review of the project under the National Environmental Protection Act (NEPA) could be required.  
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potentially avoid, minimize and mitigate these impacts.  For example, the DEIR 
provides information as to the number, type and location of trees that will be 
removed to allow for construction of each option under consideration.  The DEIR 
discusses an alternative to the removal of the trees that would involve the full closure 
of Storrow Drive during the construction period.  Due to the severity of traffic and 
economic impacts that would result from full closure, this alternative is not 
considered to be practicable, and the DEIR discusses replanting plans that will be 
carried out to mitigate this construction impact.   
 
It is also worth noting that open space is protected in Massachusetts by Article 97 of 
Articles of Amendment to the Constitution of the Commonwealth of Massachusetts.  
The Massachusetts Executive Office of Environmental Affairs (EOEA, now the 
Executive Office of Energy and Environmental Affairs) established a policy to provide 
guidance to EOEA agencies as to procedures that should be followed prior to the 
disposition (e.g., sale, transfer, lease, change of physical or legal control ) of so-
called Article 97 land (i.e., open space acquired for public benefit).  The EOEA Article 
97 Land Disposition Policy is geared toward cases in which open space interests 
would be lost through conversion of that open space to other purposes. 
http://www.mass.gov/envir/mepa/fourthlevelpages/article97policy.htm 
 
 Storrow Drive is a parkway within a park system.  Article 97 legislative approval is 
not required, as neither a disposition nor change of use would be caused by 
adjustments to the tunnel alignment.  Alignment changes of existing DCR parkways 
within DCR parks do not require Article 97 approval.  Further, any time DCR makes 
any physical improvements to any of its parks or reservations, staging areas for such 
improvements are typically located within the DCR property, which is protected by 
Article 97.   
 

� If so, have prudent and feasible alternatives to such parkland impacts been 
explored and documented for each option?  
 
Response: While Section 4(f) does not apply, parkland impacts have been 
minimized to the extent feasible and consistent with the conceptual level of design 
for all options studied.  The DEIR will discuss parkland impacts and measures 
designed to avoid, minimize and mitigate those impacts.  The range of design 
alternatives reflects DCR’s commitment to approaching this project not only as an 
opportunity to fix the existing tunnel, but to seriously examine alternatives that would 
benefit the park system, such as adding parkland and providing improved access.  At 
the same time, DCR is keenly aware of the serious impacts of this major construction 
project.  The condition and location of every tree on the Esplanade and on Back 
Street in the project area has been documented, and construction staging plans that 
include a 50 ft by 250 ft staging area and areas immediately adjacent to the roadway 
have been sited to harm the fewest trees possible while maintaining the necessary 
work area.  The analysis of the options under consideration at 10% design that has 
been conducted to date and is presented in the DEIR is based on the experience of 
DCR’s consultants and input from state and city agencies and the public.  It is a 
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meaningful basis of comparison between the options, however, these issues will 
continue to be explored as the preferred option is brought to 25% design.  The 
MEPA process is specifically designed to facilitate such a discussion. 
 

� If so, what is the legal and practical effect of 4(f) criteria on the required and/or 
recommended choice among the available options? 
 
Response:  Strict application of 4(f) criteria would not significantly affect conceptual 
design of any option that has been studied.  All options have been designed to 
minimize impacts on parkland and the surrounding community to the extent 
practicable, recognizing that at times there are trade-offs inherent in this effort. 
 

� Have all such adverse impacts been identified – e.g., the potential adverse 
impact of construction equipment on tree root systems outside of the defined 
construction zone?  
 
Response:  All such impacts have been identified and considered conceptually.  
Impacts on parkland have been considered and include impacts to trees, park 
access, use of pathways, air quality impacts and noise impacts.  Further study of 
these impacts will be undertaken at the 25% design phase when a preferred option 
has been identified.  Impacts to root systems may result in areas outside the 
identified work area where these systems extend below the work area.  All feasible 
measures will be taken to minimize impacts to these trees.  DCR anticipates that the 
contract bidding documents will include significant protection for trees, especially 
mature ones.  DCR will also consult with the Massachusetts Historical Commission 
to maintain the historic character of the Esplanade and protect nearby historic 
structures. 
 

� What non-Esplanade staging areas have been identified and evaluated?  Have 
these included water-based options?  
 
Response:  The design team examined the areas proximate to construction 
activities and under DCR control for a staging area.  The proposed location of the 50 
ft x 250 ft staging area minimizes parkland impacts (e.g., trees, and 
pedestrian/bicycle paths) to the extent feasible  The size and configuration of the 
staging area identified to date is the minimum area the design team believes is 
necessary to store equipment and materials that will be needed on a daily basis and 
would otherwise involve additional truck traffic and activities that may be considered 
an annoyance to residents, park users, and motorists (e.g., daily deliveries, removal 
of materials on a daily basis, etc.) This is the minimum area close to the work zone 
that we believe is necessary to practically perform the extensive demolition and 
construction work. This area has been recommended consistent with the conceptual 
level of design at this stage.  More information regarding construction staging (e.g., 
types of material and equipment that may be stored within the Esplanade) will be 
available for review when the preferred option has been developed to the 25% 
design level.    
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Off-site, non-Esplanade staging areas, in addition to the one area identified in the 
Esplanade, will be necessary for all options studied.  Water-based staging options 
have been considered conceptually but have been rejected due to the major practical 
and environmental problems associated with using the lagoon or river for this 
purpose.  A water-based staging area would interfere with recreational use of the 
river and would necessitate creation of a landing area and access way through the 
Esplanade to Storrow Drive.  Such circuitous access will be more disruptive to park 
users and will not be without impacts to trees (such as impacts from limbing and root 
compaction along the access route between the water’s edge and the construction 
area).  
 

� What project impact mitigation plans and programs are proposed by DCR?   
Do these include replacement tree planting in other areas of the Esplanade? 
 
Response:  First, DCR views this project, in part, as one of mitigation.  The purpose 
of the project is to benefit the public by rehabilitating and reconstructing an essential 
component of the regional and local transportation system and by enhancing access 
to the park at this location.  Further, the motivation for undertaking the extensive 
design alternative analysis and community input process is to understand if 
alternatives exist that might maintain the ability of Storrow Drive to serve local and 
regional traffic needs, while lessening the impacts of the road on the park, and to 
help DCR understand if trade-offs exist between parkland and access improvements 
and cost and traffic impacts, and whether these trade-offs are acceptable to the 
public.   
 
The project will be funded by state transportation bonds.  It is not anticipated that 
additional funds will be made available to undertake off-site mitigation projects.  The 
mitigation currently proposed by DCR includes measures that are specifically related 
to potential direct impacts of the project, both construction related and long-term.  
The potential impacts of the project and the measures proposed to address those 
impacts will be presented in the DEIR, and include:   

• Replant and restore trees and plants impacted by construction.  Landscaping 
of new parkland areas created in some options (where applicable). 

• Enhance pedestrian and bicycle access to the Esplanade through improved 
at-grade crossings or the upgrade of footbridges to widen them to more easily 
accommodate multiple modes of bicycle/pedestrian and wheelchair access 
and make them ADA-compliant. 

• Upgrade utility service (water, sewer, electric) to the Esplanade. 

• Develop and implement traffic management measures that include extensive 
outreach and communications to encourage advance planning by commuters 
to allow them to seek alternative routes and modes of transportation. 

• Upgrade the existing stormwater management system through the use of 
particle seperator units. 
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• Participation in the  DEP Diesel Retrofit Program to reduce emissions from 
diesel engines during construction 

• Minimize noise impacts of construction through the use of a temporary noise 
barrier and substitution of quieter equipment where possible (e.g., use of 
vibratory pile drivers instead of impact pile drivers).  Work will take place at 
night only when necessary and with proper notification to abutters. 

 
Commissioner Sullivan has not had the opportunity to review these draft mitigation 
proposals in full detail, but they will be identified in the DEIR.   DCR views the project 
as an opportunity to enhance the quality of the Esplanade and reinvigorate its 
capacity to serve a variety of users, whether they recreate or commute on foot, 
bicycle, boat, stroller, or wheelchair. 
 

 
b)  Relevant Roadway Design Standards:  
 

� Are there parkway design/operating standards – e.g., design speed, vertical 
clearances, lane widths, sightline distances, vertical and horizontal 
curvatures? If so, by whom were they developed and are they being applied to 
this project?  How do they compare to AASHTO standards? 
 
Response:  The underlying premise of the design of all options is being undertaken 
as a replacement project, essentially seeking to rehabilitate or reconstruct the current 
functionality of the original roadway without expanding its capacity or design speed 
(in fact, certain options would reduce the capacity of the roadway or particular 
ramps).  The speed for this portion of Storrow Drive is 30 mph within the tunnel and 
on curved section, and 40 mph on the straight segments to the west of the tunnel.  
No change is proposed in the design speed or posted speed, although traffic often 
travels at greater speeds.   
 
To the extent applicable, the roadway designers are following the DCR Historic 
Parkway Preservation Treatment Guidelines (November 2006), which reference the 
MHD Project Development and Design Guide (2006).  Both documents call for 
context-sensitive design, which in the case of Storrow Drive considers the many non-
transportation-related contexts (historic, recreational, aesthetic, etc.) of the area in 
which it is located.  DCR’s guidelines do not, however, include any standards or 
guidance for certain components of the design, such as those required to ensure the 
structural integrity of the bridge.  In those instances where DCR’s guidelines do not 
cover a particular topic, other standards will be followed, such as the MassHighway 
Bridge Manual. 
 
DCR and MHD are in agreement that the parkway character of the roadway should 
be maintained.  Further discussion of design standards will be provided in the DEIR. 
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The guidelines are available for review on MHD’s and DCR’s websites at these 
locations:  
 
For DCR:  
www.mass.gov/dcr/hpguidelines.htm 
 
For MHD:  
�������������	�
���� ����
 
�	� ��
 ����
�� �� �	� � � � �� � ��	� 
�� � � 
 �	� � 
�	� �� � 
 � 
 

� Are the current roadway design standards likely to change with the proposed 
shift of Storrow Drive maintenance responsibilities from DCR to MHD? 
 
Response:  No. 
 

� Would the projected effect of any such changes differ among the options – and 
why? 
 
Response:  N/A. 
 

� If so, would such difference have parkland, cost or other impacts that could 
affect the required/recommended choice among the available options? 
 
Response:  N/A. 
 

� Is it possible to change what appear to be the highway design/construction 
standards/practices reflected in preliminary drawings for all of the options – 
e.g., the use of jersey barriers, gore markings, and longer entrance ramps? 
 
Response:  The use of jersey barriers is not currently proposed for any option.   If 
necessary for safety reasons, separation barriers may be used inside the tunnels but 
not on surface roads.  Pavement markings shown on preliminary design plans are 
conceptual, and subject to further design review and modification, which may include 
use of different pavement treatments rather than paint to help guide traffic.  Lengths 
of acceleration/deceleration lanes shown on the 10% design plans are conceptual 
and based on the MHD design guide (DCR guidelines do not address this issue 
except by generally referring to the MHD guide).  To achieve a fully context-sensitive 
final design, all such roadway features are subject to further review, refinement, and 
necessary change in subsequent design phases.  
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c)  Cost Estimates:  
 

� What is the relative certainty for the projected capital and maintenance costs 
and related construction schedules of each option? 
 
Response:  The relative certainty is about the same for each option studied. 
 

� What is the total cost of each option – capital, maintenance and any related 
financing costs – over the course of its total useful life?  
 
Response:  A detailed study of these costs over the life of the project has not been 
undertaken, however DCR believes the costs presented to date provide a meaningful 
basis on which to draw conclusions on the relative difference in cost between the 
options.  Generally speaking, the options with the greater initial costs also have 
greater financing and maintenance costs, so they would be anticipated to be more 
expensive on an annualized or percent-value cost basis.   
 

� What portion of those costs is related to the construction and maintenance of 
the transportation infrastructure and what portion to the construction and use 
of any  
additional parkland? 
  
Response:  Please see Annual Maintenance Costs (2007 dollars) chart below. 
 
 Transportation Additional Parkland Total Cost 
   Option A $175,000 $  25,000 $200,000 
   Option B $  75,000 $  25,000 $100,000 
   Option B-3 $125,000 $  25,000 $150,000 
   Option C $250,000 $  50,000 $300,000 
   Option D $750,000 $150,000 $900,000 
   Option D-3 $500,000 $100,000 $600,000 

 
Construction costs have not been differentiated between transportation infrastructure 
and additional parkland.  Such a differentiation becomes highly subjective when new 
parkland is created over new transportation structures. 
 
 

� What are the comparative present-value total costs of each option based on 
the above considerations and sound economic principles? 
 
Response:  This analysis has not been performed.  Please see the discussion 
above. 
 

� What is the cost and useful life of the temporary repairs now being made to the 
Storrow Drive tunnels?  Are they required for all of the available options?   
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Does the extended service life thereby provided influence the 
schedule/sequence of other bridge repair projects in the area?  
 
Response:  The cost of the present and interim repairs is estimated as 
approximately $10 million.  The repairs are intended to provide a useful life of about 
10 years.  They are required to maintain the safety of the tunnel, so they are 
necessary for all options.  In general, these interim repairs will reasonably extend the 
life of the tunnel to allow for permitting and design of the project.  The final 
sequencing of projects in this area has not been determined at this time. 
 

� As a practical matter, are the more costly options feasible in the current 
budgetary climate and given other Storrow Drive-related priorities (e.g., 
required improvements to the Longfellow Bridge, the Bowker Overpass and 
Charles Circle)?  
 
Response:  The current funding climate is rapidly changing and without knowing all 
variables or future conditions for funding, it is difficult to speculate, but there are 
known significant, competing, state-wide infra-structure needs.    
 

d)  Related Transportation Plans:  
 

� What is the planned schedule/sequence of planned/required bridge 
reconstructions at the Longfellow, Craigie, Charles and Bowker locations?  
How will these Storrow Drive-related projects be coordinated with each other 
and affect the window of opportunity for this project?   
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Response: Several important infrastructure projects are under development and will 
be under construction in the next several decades.  These projects are listed in the 
table below.  DCR is aware of the need to coordinate the construction schedules for 
these projects so that alternate routes or means of travel can be maintained during 
periods when there are delays due to the partial shut-down or the full shut-down of 
portions of Storrow Drive.  EOT has recently appointed an Under Secretary to 
coordinate scheduling for the Charles River Basin projects.  We anticipate that a 
number of factors will affect the schedule: protecting public safety; completion of final 
design and permitting for each project; availability of funds and source (state and/or 
federal).  

�

� Who will decide on these matters and when?  
 
Response:  The Executive Office of Transportation and the Executive Office of 
Energy and Environmental Affairs will determine sequencing of the Charles River 
projects in consultation with MHD and DCR.   
 

 Description of 
Work 

Design and 
Permitting 

Agency 

Bid and 
Construct 

Agency 

Project Progress as of 
July 2007 

Storrow Drive 
Tunnel 

Reconstruction or 
rehabilitation 

DCR MHD 10% design of options 
under consideration, 
DEIR to be filed on 
August 31, 2007 

Longfellow 
Bridge 

Rehabilitation MHD MHD Evaluation and design 
underway.  Immediate 

repairs anticipated 

Boston 
University 

Bridge 

Rehabilitation DCR MHD Design 50% complete 

Craigie 
Drawbridge 

Rehabilitation DCR MHD Design recently underway   
Emergency repairs under 

construction 

Craigie Dam 
Bridge 

Rehabilitation DCR MHD Design recently underway 
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� What is the status and schedule of planned improvements to the Turnpike 
Extension (e.g., the slingshot turn-around ramp at Allston)? 
 
Response: The slingshot turn-around ramp is under construction with an estimated 
completion scheduled in October 2007.    
 
 

� What is the status and schedule for evaluating proposed improvements to the 
Turnpike Extension (e.g., the study of new Back Bay on-ramps and/or off-
ramps)?  
 
Response:  A feasibility study to add new ramps to the turnpike in the Back Bay 
(along the so-called Boston Extension segment of the turnpike) was undertaken in 
1997.  The Mass Pike did not pursue adding ramps along the Boston Extension due 
to a combination of engineering issues, the necessity of significant land takings 
(including public parkland located within the Emerald Necklace), potential impacts to 
historic structures, and public opposition. Transportation Secretary Bernard Cohen 
recently responded to Chair Elliott Laffer’s query on the possibility of revisiting this 
topic.   
 

� How will any of these and other planned projects be coordinated and 
sequenced to minimize traffic and other disruptions? 
 
Response:  The slingshot turn-around ramp will be completed well before 
construction starts on the Storrow Drive Tunnel.  New ramps are not currently 
planned for the Turnpike in the Back Bay.  EOT has recently appointed an Under 
Secretary to coordinate scheduling for the Charles River Basin projects. 
 

� What additional MBTA and/or other public transportation services, if any, will 
be available to mitigate the adverse traffic affects of any and all options?  
 
Response:  EOT and DCR have been working with the MBTA to identify ways of 
increasing MBTA service and promoting the availability of commuter station parking 
to reduce peak hour traffic volumes during construction.  The MBTA has purchased 
additional cars and is making switching improvements that will increase the capacity 
and reliability of the Green Line during construction.  Other strategies - to increase 
ride sharing and encourage flexible work hours – will be included in the DEIR.  

 
e)  Pedestrian and Bicycle Access and Circulation:  
 

� What are the nature, scope and schedule of the DCR plans to improve 
pedestrian and bicycle access to and use of the Esplanade is area?  
 
Response:  Briefly, pedestrian and bicycle access improvements to the Esplanade 
will focus on the area immediately proximate to construction activities, and will be 
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scheduled to ensure that adequate access is maintained during construction, and 
increased once construction is complete. 

All options under consideration meet or exceed access standards for park users.  All 
crossings and footbridges will be ADA-compliant, and increasing access to the park 
is a design consideration of all the options. 

Options A and B-3 involve the reconstruction of the Dartmouth Street and Fiedler 
Footbridges to make them ADA accessible.  Reconstruction will include making the 
bridges wider and making the ramps ADA-compliant.  Impacts associated with these 
upgrades include the loss of five trees in the case of the Fiedler Footbridge (with the 
exception of Option B-3, where the depressed roadway at the location of the bridge 
allows for a lower bridge and therefore a relatively shorter ramp).  Upgrades to the 
bridges will benefit not only persons with disabilities, but all users of the footbridges 
and especially bicyclists, who will be able to transit the improved wider bridges more 
easily than the current, relatively narrow bridges. 

Options B, C and D also include the reconstruction of the Dartmouth Street 
Footbridge to make it ADA-compliant; however, these options differ from the ones 
previously discussed in that the Fiedler Footbridge will be demolished.  Access will 
be provided via at-grade signalized crossings at both Arlington and Berkeley Streets 
in Options B and C, and at Arlington, Berkeley and Clarendon in D.  The additional 
crossings at Berkeley and Clarendon streets (an intermediate point between the 
existing access points at Dartmouth Street and Arlington Street) are considered 
access improvements.  At-grade crossings are also considered preferable to the use 
of footbridges.   

Option D-3 also includes the reconstruction of the Dartmouth Street Footbridge to 
bring it to ADA-compliance.  The Fiedler Footbridge is demolished, and a pedestrian 
mall is created in its place.  The pedestrian mall would create a direct, landscaped 
passage to the Esplanade at Arlington Street.  This location not only represents an 
important hub of activity but is adjacent to an entrance/exit to the Public Garden and 
therefore would serve as a “green” link between two of Boston’s most valued parks – 
the Esplanade and the Public Garden.  The pedestrian mall represents an 
opportunity for the park user to cross over to the Esplanade in a continuous park 
setting, and goes the furthest towards achieving a design that overcomes, at this 
important location, the visual and physical barrier of Storrow Drive between access 
to the river and parkland and the city.   

These improvements will be constructed as part of the project.  Construction staging 
charts have been provided to the advisory committees showing the timing of the 
individual construction stages in relation to the entire project, including the 
completion of reconstruction of footbridges and/or intersections.  These staging 
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diagrams will also be provided in the DEIR, and will give a rough idea of at what 
point in the overall construction process these facilities will be open for public use. 
 
In addition, DCR is planning to repair and improve the Granite Overlooks and 
Storrow Lagoon as part of another project.  This work includes separating paths for 
bicyclists and pedestrians, replacing boat docks and improving the boating 
experience and landscaping changes.  DCR is working with another advisory group 
(with some overlap in membership) on this project.  Funding is in hand for several 
elements of this project. 
 

� How might those plans be affected for better or for worse by the various 
Storrow Drive reconstruction options now on the table?  How might such 
options be modified to enhance pedestrian and bicycle access and 
circulation?  
 
Response:  In general, all options studied improve pedestrian and bicycle access to 
and from the Esplanade by providing either new at-grade crossings or new 
replacement footbridges with wider decks and ADA-compliant inclines on ramps.  
Options D and D-3 provide the best pedestrian and bicycle access via an at-grade 
pedestrian promenade connecting between the Esplanade and Public Garden area. 
 

� How will plans be affected by the Storrow Drive reconstruction process itself; 
and what mitigation programs are proposed to mitigate those construction-
period effects? 
 
Response:  In general, temporary ADA-compliant footbridges will be provided in all 
options while existing footbridges are being demolished and new ADA accessible 
pedestrian and bicycle access is being reconstructed.  Related to a response above, 
other Esplanade projects are continuing to proceed while planning and design are 
underway on Storrow Drive (see the comments above on the Granite Overlooks 
Project).  

 
B.  WITH RESPECT TO THE GROUNDWATER EFFECTS OF THE TUNNEL OPTIONS -    
       Options A, C, D, D-3:  
 

���� What are the comparative groundwater effects among the tunnel options and 
what are the measures to be taken to deal with them? 
 
Response:  All options potentially eliminate groundwater infiltration into the Storrow 
Drive tunnels and boat sections.  Elimination of all tunnels and boat sections in 
Option B obviously eliminates all infiltration into tunnels and boat sections. This 
infiltrated water is currently pumped without treatment into the Charles River.  In the 
Option B series, sub-grade structures will be modified; complete removal of the sub-
grade structures below four feet grade is not proposed, but modifications such as 
cutting holes or slots in the existing walls and base slabs that are left in the ground, 
before backfilling are proposed.   
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While all of the options provide some incremental improvement of the existing 
groundwater conditions, the actual magnitude of the benefit cannot be quantified at 
this time, due to the unknown impacts of other potential sources of groundwater 
drawdown in the area.  The investigations and analyses that have been performed to 
date indicate that these other potential sources of groundwater drawdown could have 
an overriding impact that limits the potential benefit from the tunnel reconstruction 
project. 
 

���� How do these and the groundwater effects of the existing tunnels comport with 
the requirements of the new groundwater protection overlay district?  
 
Response:  Facilities located on state property are exempt from local zoning 
requirements; however, the City of Boston and Commonwealth of Massachusetts 
have formed a City/State Groundwater Working Group to coordinate efforts to 
maintain groundwater levels in Boston.  DCR is committed to providing, as part of 
this project, groundwater and storm water recharge measures that our engineers and 
consultants consider to be technically and environmentally practicable, effective and 
prudent, and appropriately scaled to the possible impacts.  .  
 

� What are the source(s) of groundwater recharges?  If surface run-off is among 
those options, does that comply with related pollution control regulations? 
 
Response:  The sources of groundwater recharge are:  (a) stormwater that runs 
from the boat sections and tunnel to drains connected to the pumping system, and 
(b) any groundwater that infiltrates into the tunnel or boat sections and is then 
collected and sent to the pumping system.  (The tunnels will be constructed to 
eliminate groundwater infiltration but some groundwater infiltration is inevitable, so 
the recharge system is designed to deal with this circumstance).   
 
Surface runoff (i.e., stormwater) is regulated by the DEP’s Stormwater Management 
Policy and Guidelines.  The project would fall under the “redevelopment standard”, 
for which no specific performance standards are set, aside the requirement that 
stormwater management systems must be improved as compared to the existing 
conditions.  Accordingly, stormwater runoff from boat and tunnel sections will be 
treated prior to discharging to any infiltration system, and infiltrated to assist in 
replenishing groundwater levels. 

Runoff from surface roadways, as opposed to boat and tunnel sections, is currently 
not proposed to be used for groundwater recharge in any option. 

 
���� Have the costs of such recharge systems been calculated into the capital and 

maintenance costs of these options?  
 
Response:  Yes 
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C.  WITH RESPECT TO THE COST AND SCHEDULE PROJECTIONS FOR THE NEWER              
ALTERNATIVES – Options B-3, C, D-3:  
 

� Is it likely that the further review and refinement of these options can improve 
the construction sequencing for these options that will have favorable impact 
on its cost, schedule or other significant variables?  
 
Response:  Further review and refinement of every option will improve the reliability 
of its estimated cost, schedule and other variables.  For the purpose of comparative 
evaluation of alternatives in the DEIR phase, estimates of costs and impacts for 
Options C, B-3 and D-3 have the same reliability as the other options studied.  Other 
significant variables involving the impact of the final design include regional and local 
traffic impacts, groundwater impacts, and parkland impacts.  These impacts have 
also been analyzed using consistent assumptions and allow for comparison between 
options.  DCR believes that the analysis of these options at 10% design is adequate 
in understanding the differences between the options and allows for a meaningful 
comparison of the options.   
 

� Are the construction assumptions for these options – e.g., the extent of 
daytime, evening and nighttime work – comparable?  If not, could they be 
made comparable to better evaluate these options?  
 
Response:  Yes, the construction assumptions for these options are comparable 
and the information provided can reliably be used to draw comparisons between 
options. The prior temporary bypass road would have eliminated most nighttime work 
 

� If so, how might those effects impact its relative attractiveness as an option?   
 
Response: Construction duration and length of severe traffic impacts are provided 
below. 
 

� Option A: 2.4 years (13 months most severe traffic impacts)  

� Option B:  1.9 years (12 months most severe traffic impacts) 

� Option B-3:  3.5 years (27 months most severe traffic impacts) 

� Option C:  3 years (23 months most severe traffic impacts) 

� Option D:  5 years (30 months most severe traffic impacts) 

� Option D-3: 4.2 years (33 months most severe traffic impacts) 

Additional information related to the benefits and drawbacks of each option will be 
presented in the DEIR. 
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D.  WITH RESPECT TO OPTION B-3:  
 

� Where does the 50% of the traffic that is diverted from Storrow Drive, but is as 
yet unaccounted for, actually end up?  What, if any, incremental traffic impacts 
on local streets in the Back Bay, with particular attention to peak commuting 
periods? 

 
Response:  Because there is no westbound on-ramp at Berkeley Street in Option B-
3, the CTPS travel demand model results for 2030 indicated that about 1,100 
vehicles have to find another way west during the morning peak period: 18% use the 
Mass Turnpike; 9% get on Memorial Drive; 40% enter Storrow Drive at Charlesgate 
or Charles circle; and others use local roads.  In the PM peak period, the 2,200 
vehicles that used the Berkeley Street westbound on-ramp would use Charles circle 
(20%), Charlesgate (48%) the Mass Turnpike (11%), and other local roads.     

 
� Are there any traffic calming or other measures that can be developed to 

mitigate any of the potentially adverse local traffic impacts? 
 
Response:  Traffic calming strategies have not been considered at this preliminary 
level of design.  Use of traffic calming and other mitigation strategies will be 
investigated once an alternative has been selected and final design begins. 
 

� Can the effect of the loss of local access due to the elimination of eastbound 
Arlington and Berkley be fairly and realistically tested before this option might 
be approved? 
 
Response: Because this alternative (Option B-3) only requires opening or closing 
existing ramps, a field test is possible, but would require extensive coordination with 
the Boston Transportation Department, Boston Police Department and area hospitals 
to ensure that emergency personnel are informed prior to such testing.  Most 
alternatives, however, would require the construction of at least one new ramp, and 
they could not be field tested.  Therefore, the fairest comparison remains the 
transportation analysis conducted and presented for each option.  
 
  

� What improvements at Charles Circle and the Bowker Overpass would be 
required to address and resolve the traffic impacts of this option at those 
locations?  What are the estimated costs of such improvements?  Are they 
required/recommended in any of the other options?  Can they be completed 
before this project in undertaken?  

 
Response:  At this time there are no plans to modify Charles Circle.  Potential 
improvements to the Bowker Interchange westbound on-ramp have been 
investigated.  Under certain build options, traffic projections in this area indicate that 
Storrow Drive could be reduced to one lane between the westbound off- and on-
ramps at the Bowker Interchange.  The westbound on-ramp would then become a 
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lane addition to Storrow Drive, instead of a merge, and Storrow Drive would continue 
to depart the Bowker Interchange as two lanes. 

The cost of implementing this modification would be relatively inexpensive and would 
require removing the existing pavement markings, placing new pavement markings, 
and installing new signage.  This solution is recommended for final build options B, 
B-1, and B-3; and for all construction phases where the westbound on-ramp from 
Berkeley Street is closed.   

This solution is not recommended for implementation under existing conditions or 
under the remaining final build options.  In these cases, the traffic volumes on 
Storrow Drive are projected to be greater than the capacity which could be provided 
by one lane during the peak hours of an average day. 

 
NOTE:  In all Options, the eastbound entrance from Mugar Way will be improved 
prior to commencement of construction to safely accommodate traffic detours during 
construction.  
 

� Since the necessity of a third westbound lane of Storrow Drive is eliminated in 
this option, would it be possible to increase the width of the Esplanade 
between Berkeley and Fairfield Streets at the Dartmouth Lagoon, where the 
width of the heavily used pedestrian pathway is now limited to about ten feet? 
 
Response:  Yes. 
 

� Might this option be enhanced by the availability of traffic signals that might 
permit at grade pedestrian crossings possible, evening, weekend, holiday and 
event uses —and for emergency situations?   
 
Response: Traffic signals are not recommended for use under the proposed 
conditions.  Use of traffic signals in this situation would lead to inconsistent 
operation, which could reduce safety for crossing pedestrians and approaching 
vehicles.  It is suggested that pedestrians be allowed to cross at-grade only during 
special events or emergency situations under the control of Park Rangers or State 
Troopers utilizing gates or other moveable barriers. 

 
E. WITH RESPECT TO OPTION  A:  
 

� What would be the projected cost, schedule and other variables for this option 
with a useful life of 75 years?  
 
Response:  The rehabilitation option currently has a 60-year useful life with 
replacement of all existing tunnel roofs with new ones.  This information was 
included in the summary options table sent to the advisory committees, but since it 
was in a footnote, readers may have missed the information.  SGH is also evaluating 
a 75-year rehabilitation that would not require complete demolition of the existing 
structures; rather they would be retained as a shell into which an entirely new, 
independent structure would be accommodated. 
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� What are the other qualitative costs of a shorter useful life (e.g., necessary 
community process, additional neighborhood disruptions, uncertainty of 
outcome, etc.)?  
 
Response:  In Option A the entire tunnel roof is replaced, and the walls and floor are 
reinforced from the inside of the tunnel.  Major renovations would be needed sooner 
for A than for a surface parkway or new tunnel that could be constructed to current 
engineering standards.  If this version of Option A were simply to be rehabilitated 
again in 60 years, the chief factors would be construction impacts to the 
neighborhood and traffic, cost and other factors we simply can’t predict without 
knowing if there would be other changes in the regional roadway system or in Back 
Bay and Beacon Hill.  
 
 

F.  ADDITIONAL QUESTIONS  FROM  THE  COMMENT  LETTERS: 
 

1. Is there a way to decrease the number of trees lost during construction, especially 
in Option D-3? (Sharon Malt)  

 
Response: We believe the current estimate of tree loss is reasonable given the extent 
and complexity of tunnel construction.  As stated earlier, during construction, we will do 
everything possible to protect mature trees located at the northerly edge of the 
construction zone.  Also, a special maintenance program for trees close to the 
construction will be included in the construction contract. 

  
 
2. Are there safety and ADA comparisons to be made between A, B-3 and D-3 in 

evaluating the rebuilt Fiedler versus at grade? 
 

Response: Regarding ADA accessibility, all three options (A, B-3, D-3) will meet ADA 
guidelines.  Option D-3 includes an at-grade pathway at Arlington and is therefore easier 
to use for both pedestrians and cyclists as far as moving from Beacon Street/Public 
Garden into the Esplanade.  It may even be possible to have separate paths into the 
Esplanade for bikes and pedestrians. Options A and B-3 both have new, wider, 
accessible pedestrian bridges that will be safe for use.  Option B-3 may be somewhat 
easier to use since it is lower to the ground, has shorter approach ramps and may not 
have a “switchback” ramp on its southerly end.  Option D-3 may be somewhat safer 
during major Esplanade events only because there will be more space at-grade to 
accommodate “surge” crowds coming and going. 

 
 
3. How long will it take to restore the landscape of the parkland (A, B-3 and D-3) 

when construction is complete? (Sharon Malt)  
 

Response: Generally, landscape restoration will take approximately 4 to 6 months to 
complete. 
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4. Can vestiges of the 1950s be eliminated in favor of a design that better reflects 
Arthur Shurcliff’s influence?  Will the parkway have the look and feel of Memorial 
Drive? (Sharon Malt)  

 
Response: Once further design commences, DCR will select which period the 
landscape design should best reflect given current uses, existing tree locations and 
space available.  As new planting matures and with proper maintenance, the landscape 
can develop the look and feel of Memorial Drive, although the traffic flow will be greater, 
which has a significant impact on pedestrians’ and bicyclists’ experience of being 
alongside these two parkways. 

  
 
5. Are there ways for DCR to ensure that the project stays on or ahead of schedule?  

(Sharon Malt)  
 

Response:  DCR will work with MHD, which will bid and manage the construction 
contract, to build safeguards and incentives, as much as possible, into the project. 

 
 

6. While D3 and A appear to have upgraded storm water recharge systems built in, 
what storm water clean up system does B3 offer?  

 
Response:  Option B3 has a treatment and ground water recharge system for 
runoff/infiltration in the boat sections, and a storm water treatment system for roadway 
runoff from surface roads. 

 
7. Will the at-grade traffic of B3 adversely impact the neighborhoods and Hatch Shell 

events with additional noise and pollution?   
 

Response:  With regard to air pollution, the results of air quality modeling (which 
compares standards established by EPA for health and human safety) performed for the 
options under consideration indicate that differences in air quality between options are 
relatively minor.  Air quality improvements that would otherwise be gained through the 
reduction in capacity of Storrow Drive in some options (Option B and Option C) are 
offset by increased idling times in these options.  In other options, air quality at the 
modeled intersections get slightly better or worse due to the affect of changing ramp 
patterns and traffic volumes at these intersections.  For Option B-3, emissions from cars 
are slightly increased at Beacon St/Berkeley St in the AM peak period and slightly 
decreased in the PM peak period.  At Beacon St/Arlington St, emissions are slightly 
increased in both AM and PM peak periods.  However, as stated previously, these 
differences are not considered significant.   

With regard to noise, sound levels would increase at most areas adjacent to Storrow 
Drive in the study area for Option B.  This is due to the fact that a portion of roadway will 
have been brought to the surface where it is currently below grade, thus removing the 
shielding effect of the tunnel adjacent to the residences.  However, in most instances, 
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the change in noise levels will be in the range that is barely perceptible to the average 
human ear. 

A detailed discussion of both air quality and noise impacts will be presented in the DEIR. 

 
 
8. What input will neighborhood residents have in the decision-making on the 

various options?   At what phase will that occur? (SM)   
 

Response:  Neighborhood residents have participated in the advisory committees and 
the public meetings held on the project.  DCR plans to hold an informational session on 
the DEIR and welcomes questions and comments in those sessions, in writing or via the 
public involvement process. 

 
9. How would traffic be affected by fees on Storrow Drive (CRC).  
 

 
Response: It would be very costly to implement a fee system that worked like Easy 
Pass or its equivalent since cars enter Storrow Drive at so many locations (unlike the 
Mass Turnpike), and each entrance ramp would need to be outfitted with transponder or 
other toll collection equipment.  To accommodate drivers that do not have transponders, 
a monetary system would need to be implemented on ramps, which are typically not 
very long and could easily back up onto city streets.  The state commission on 
transportation is examining these kinds of issues.   

 
 
10. CLF’s letter asks for air emissions data on all of the options and suggests it 

should be an important factor in selection of a preferred alternative; along with 
impacts on climate change; evaluation of potential to address short-term and 
long-term mobility needs through multi-modal alternatives and in context of 
ongoing long-term transportation planning.   

 
Response:  A microscale and mesoscale air quality analysis was done for the options 
under consideration to determine the effect on air quality of each option.  The microscale 
analysis consists of ground level CO impacts due to traffic queues in the immediate 
vicinity of the project.  The mesoscale analysis evaluates the regional mobile source air 
quality effect of the proposed project.  The mesoscale analysis provides an assessment 
of volatile organic compounds (VOCs), oxide of nitrogen (NOx), particulate matter 
(PM10) and carbon dioxide (CO2) emissions from motor vehicles in the project area 
(NOx, VOCs and CO2 are greenhouse gases).   

The results of these analyses indicate that differences in air quality between options are 
relatively minor, and therefore air quality is not an important criteria in highlighting 
differences between the options.  Air quality improvements that would otherwise be 
gained through the reduction in capacity of Storrow Drive in some options (Option B and 
Option C) are offset by increased idling times in these options.  In other options, air 
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quality at the modeled intersections get slightly better or worse due to the affect of 
changing ramp patterns at traffic volumes at these intersections.   

11. MASCO would like data on how much of traffic using the Charlesgate/Fenway 
ramps (Bowker Overpass) is destined for LMA.   

 
Response:  Beta is working on a report containing this data and will make it available 
when it is complete.   

 
 

12. In B-3, the westbound vehicle traffic capacity is described as “equivalent” 
because “The loss of one westbound lane on Storrow Drive west of Berkeley 
Street is matched by a reduction in demand for that lane.”  MASCO would like to 
understand more about the change in demand for the lane and how the diverted 
vehicles could impact local roadways.  

 
Response:  The reduction in demand is caused by the elimination of the Berkeley Street 
westbound on-ramp.  The effects of this change have been presented in the traffic 
modeling results for Option B-3. 
 

13. What would impacts be of complete shutdown of Storrow Drive during 
construction to lower costs and shorten the construction period.  

 
Response:  Full shutdown would reduce construction duration and costs for all options, 
but these potential benefits have not been further studied or quantified because the 
transportation and economic impacts of full shutdown have been judged to be 
unacceptably severe.  

 
14. Walk Boston poses questions about daily and special event volume numbers for 

pedestrians; for an analysis of the functional pathways in the Esplanade; and for 
design standards for pedestrian and bike paths.  

 
Response:  As Walk Boston correctly points out, data is lacking at this 10% level of 
design to provide a true pedestrian level-of service analysis for any of the Options.  
Going forward, the Design Team is hoping to obtain such data from current studies 
being undertaken by the Esplanade Association and DCR. 

 
 
15. Several commenters commentors asked how DCR and MHD plan to finance 

maintenance of Storrow Drive.  
 

Response:  Governor Patrick recently announced that he has directed Secretary Ian 
Bowles and other Cabinet Secretaries to begin relieving DCR of duties outside its core 
responsibilities so the agency can concentrate on its core mission.  It is anticipated that 
MassHighway will assume responsibility for roadway maintenance from curb to curb, 
with DCR continuing its ownership of the parkway and remaining responsible for for 
setting standards as well as maintaining landscape elements along its parkways.   It has 
not yet been determined whether funding mechanisms will differ from current practices  
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16. Will Hatch Shell events be eliminated during construction?   
 

Response:  The Esplanade and the Hatch Shell will be available for use during 
construction.   
 

      17.  Has the team examined accident data?  Need to avoid adding any dangerous 
 aspects to roadway.  
 

Response:  Beta has reviewed accident data along Storrow Drive and at all study area 
intersections.  Maintaining the safety of pedestrians and drivers along Storrow Drive is a 
principal goal of the design team.  

 
17. If repairs have stabilized the Storrow Drive tunnel, shouldn’t Longfellow Bridge be 

the priority to protect the Red Line.    
 

Response:  MHD is managing design of the Longfellow Bridge Restoration in 
consultation with DCR.  MHD, DCR and their consultants are inspecting and making 
repairs to the bridge and to the Storrow Drive tunnel as needed.  A decision on which 
project moves to construction first depends first on safety, then on when the respective 
designs are complete, permits received and funding is in place.   

 
 
 
 


